Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/17/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

[ |Close out report was submitted on
[~ Final invoice will be submitted on

[ Close out report will be submitted on
[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No scope changes.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
2002-03 2006-07

2 Plans,

Specifications &

Estimates 2005-06 2008-09 start
3 Right of Way

Acquisition 2008-09 2007-08
4 Construction

Beyond 2009-142007-08

4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 15,000 [ $ 7,073 | $ 7,927 $ - $ - $ - $ - $ - $ 15,000
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - |8 - |9 - 18 - |9 - |9 - |9 - |9 - 18 -
$ 15,000 $ 7,073 § 7,927 § - $ - 8 - 8 - $ - % 15,000
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ 15,000 Sep-05
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - |9 - |9 - 18 - |9 - |9 - |8 - |8 - 18 -
$ - $ - 8 - 8 - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ 5,000 $ 5,000 | $ - 1S - 1% - 1% - |8 5,000
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ 5,000 $ 5,000 $ - $ - $ - $ - $ 5,000
2005-06 already submitted and it's pending




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Total

TCRP

State

Committed
Proposed

15

Phase 2

Phase 3

Phase 4

(&)

STIP -lIP

State

Committed
Proposed

=
o

STIP -RIP

State

Committed
Proposed

N

RM2

Local

Committed
Proposed

Measure J

Local

Committed
Proposed

Demo

Federal

Committed
Proposed

N

Other Sources

TBD

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

R R R R R R R R R R R R R R R R R R R R R R e

Totals

Committed
Proposed

23

-
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Notes: Measure J funds are in 2009 Dollars and assume ~10% cost for advancing.

Total project costs vary between $284M to $400M depending on outcome of Phase 1 work. Funding plan assume high end.
Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

Yes

SAFETEA-LU passed in August 2005 and included $1.6 million earmark for the Tunnel.




